# COMMANDER NAVAL CONSTRUCTION BATTALIONS UNITED STATES ATLANTIC FLEET DAVISVILLE, RHODE ISLAND

CCBL:30:gbf

3121

Ser: 270

17 FEB 1966

From: Commander Naval Construction Battalions, U.S. Atlantic Fleet

To: Commanding Officer, U.S. Naval Mobile Construction Battalion SEVEN

Subj: COMCBLANT Operation Order 18-66; forwarding of

Ref: (a) COMCBLANTINST 3121.3A

Encl: (1) COMCBLANT OPORD 18-66, w/Annexes A, B, C, X and Z

1. In accordance with reference (a), enclosure (1) is forwarded for execution by the Commanding Officer, MCB SEVEN.

By direction of the Commander:

D. M. FEINMAN CDR, CEC, USN

Chief Staff Officer

Copy to: (Same as Annex X of enclosure (1))

#### OPERATION ORDER

## COMCBLANT OPORD 18-66

COMMANDER NAVAL
CONSTRUCTION BATTALIONS
U.S. ATLANTIC FLEET
DAVISVILLE, RHODE ISLAND
171700 Z FEB 66

REFERENCES:

- (a) OPNAVINST 5450.46D
- (b) COMCBLANTINST 3121.3A
- (c) COMCBLANTINST 1050.3F
- (d) CINCLANTFLTINST 03123.11

TASK ORGANIZATION: MCB SEVEN (Herein known as the Battalion)

- 1. <u>SITUATION</u>. Peacetime deployment and employment of Naval Construction Battalions requires continuing rotation of units with emphasis on mobility and readiness. Accordingly, it is necessary to move the Battalion from CBC Davisville to the MARCORPBASE, CAMLEJ in February 1966, for military training under the following conditions:
  - a. Enemy forces. None.
  - b. Friendly forces.

SERVLANT

CBC DAVISVILLE

FMFLANT

MCB'S ONE, SIX, FORTY

MARCORPBASE CAMLET

AND FIFTY-EIGHT

- c. Attachment. 100 Man Provisional Rifle/Weapons Company from MCB SIX.
- 2. <u>MISSION</u>. Pursuant to reference (a), the Battalion is to deploy to CAMLEJ, in conjunction with military training requirements, for the operational readiness of Naval Construction Battalions.
- 4. EXECUTION. When directed in February 1966, the Battalion will depart and deploy for a period of approximately four weeks. While in transit and during the training period, the Battalion will maintain readiness conditions required by its assigned contingency designation.

#### 4. ADMINISTRATION AND LOGISTICS:

- a. Standard operational procedures, set forth by reference (b), will be followed.
- b. Leave will be administered in accordance with reference (c).
- c. Movement reports will be made in accordance with reference (d).
- d. Equipment assignments are made by Annex B.

UNCLASSIFIED
OPERATION ORDER
COMCBLANT OPORD 18-66
171700Z FEB 66

## 5. COMMAND AND SIGNAL:

- a/, The Commanding Officer is hereby directed to report to the CG, MARCORPBASE, CAMLE] in accordance with Art. 1324, U.S. Navy Regulations.
  - b. Authority to deploy an Advance Party is granted.
  - c. Direct liaison is authorized with the MARCORPBASE and component activities.

### ANNEXES:

- A TRAINING
- B EQUIPMENT ASSIGNMENT
- C PUBLIC INFORMATION
- X DISTRIBUTION LIST
- Z RECORD OF CHANGES

By direction of the Commander:

D. M. FEINMAN CDR, CEC, USN

Chief Staff Officer

#### OPERATION ORDER

# COMCBLANT OPORD 18-66

COMMANDER NAVAL
CONSTRUCTION BATTALIONS
U.S. ATLANTIC FLEET
DAVISVILLE, R.I.
171700 Z FEB 66

D.M. FEINMAN, CDR, CEC, USN

Chief Staff Officer

ANNEX A TRAINING

REFERENCES:

- (a) CDMCBLANTINST 3121.3A
- (b) Field Training Conference of 9-11 Feb 1966 between MCB SEVEN, HQ, MARCORPBASE CAMLEJ and HQ, 2nd MARDIV CAMLEJ representatives
- 1. In accordance with references (a) and (b), the Battalion will undergo training at CAMLEJ during the period 28 February through 25 March 1966:

| HOST UNIT                              | SUBJECT  | PERIOD  | DATES        | STUDENTS   |
|--|--|---|--------------|------------|
|  | (The Provisional Rifle/Weapons   |   |              |            |
| 1. General Military Training:          |  | Company from MCB SIX is included in this listing) |              |            |
| 2dMarDiv                               | Individual Combat Training   | 1 <b>w</b> k                                      | 7-11 Mar     | 442        |
| 2dMarDiv                               | Advanced Combat Training   | 1 wk  | 14-18 Mar    | 252        |
| RR Det                                 | Qualification Firing (x course)  | 1 wk  | 28 Feb -     | <b>524</b> |
|  | (M14 rifle and .45 cal. pistol)  |   | 4 Mar        |            |
| 2dMarDiv                               | CPX/FEX  | 3 days  | 22-24 Mar    | 500        |
| 2. Specialists Training:               |  |   |              |            |
| FORTR <b>PS</b>                        | Inert Gas Welding  | l wk  | 14-18 Mar    | 10         |
| FMSS                                   | Field Medical School   | 4 wks   | 28 Feb-25    | Mar 6      |
| MCES                                   | Mine Warfare Course  | 1 wk  | 14-18 Mar    | 30         |
| FORTRPS                                | Communications   | 1 wk  | 14-18 Mar    | 30         |
| 2dMarDiv                               | NCO School   | 2 wks   | 7-18 Mar     | 20         |
| 2dMarDiv                               | Crew-Served Weapons  | 1 wk  | 14-18 Mar    | 100        |
| MCES                                   | Field Fortifications   | 2 days  | 10-11 Mar    | 30         |
| 3. On-the-Job Training:                |  |   |              |            |
| FORTRPS                                | Field Comm. Repair and Maintenance   | 2 wks   | 7-18 Mar     | <b>3</b> 0 |
| 2dMarDiv                               | Small Arms Repair  | 3 wks   | 7-25 Mar     | 2          |
| 4. Officers and Selected CPO Training: |  |   |              |            |
| 2nMarDiv                               | Btn Staff Organization, Btn Embarkation<br>Field Fortifications, Mine Warfare, | n, 2 wks  | 7-18 Mar     | 50         |
|  | Supporting Arms and Btn CPX  By  | direction   | of the Comma | ander:     |

A-1

#### OPERATION ORDER

#### COMCBLANT OPORD 18-66

COMMANDER NAVAL
CONSTRUCTION BATTALIONS
U.S. ATLANTIC FLEET
DAVISVILLE, R.I.
171700 Z FEB 66

# ANNEX B EQUIPMENT ASSIGNMENT

REFERENCES:

- (a) COMCBLANTINST 11261.5
- (b) COMCBLANTINST 11260,1C
- 1. The USN equipment authorized for deployment is listed on the EAM listing which will be forwarded under separate cover.
- 2. Reference (a) sets forth the responsibilities for custody, maintenance and disposition of the equipment. Reference (b) sets forth the requirements for control and management reporting on the equipment quarterly.
- 3. The USN equipment required for this training will be located at CAMLEJ in the possession of MCB ONE. This equipment will be transferred to the Battalion after a joint inspection has been held to ascertain the condition and status of the equipment. The forms for this inspection and transfer will be furnished by Code 41 of this Headquarters. A copy of the executed transfer of custody for each piece of USN equipment will be returned to this Headquarters. At the time of transfer, a completed Shop Repair Order (NAVDOCKS 1948) will be submitted for each piece of equipment, showing parts required (manufacturer part number) and work necessary to place equipment in E-1 condition. Shop Repair Orders will be forwarded to Code 41 of this Headquarters. Upon completion of the field training at CAMLEJ, the equipment will be transferred to the relieving battalion.
- 4. Any item of USN equipment in the custody of the Battalion for this field training and not listed on the EAM listing, shall be reported. A verified copy of the listing shall be returned to Code 41 of this Headquarters promptly.
- 5. In accordance with reference (b), the 512 Report on all USN equipment will be completed and forwarded to Code 41 of this Headquarters within five days after the return of the Battalion to CBC Davisville.

By direction of the Commander:

D. M. FEINMAN CDR, CEC, USN

Chief Staff Officer

#### OPERATION ORDER

#### COMCBLANT OPORD 18-66

COMMANDER NAVAL
CONSTRUCTION BATTALIONS
U.S. ATLANTIC FLEET
DAVISVILLE, R.I.
171700Z FEB 66

# ANNEX C PUBLIC INFORMATION

REFERENCES:

- (a) PIO MANUAL (NAVEXOS P-1035)
- (b) COMCBLANTINST 5720.1A
- 1. <u>MISSION</u>. Collect and disseminate public information material that will illustrate the defensive, military posture and smartness of today's Seabees.

#### 2. EXECUTION:

- a. The release of public information material in connection with this deployment shall be in accordance with references (a) and (b).
- b. Extreme care must be exercised to ensure that public information releases conform with the following:
- (1) Do not make reference to any aspect of the deployment which may be considered classified.
- (2) Do not contain any material which may reflect with discredit on the United States or any branch of the U.S. Armed Forces.
- (3) Do not contain any material which tends to degrade or ridicule the customs or living conditions of the area where deployed.
  - c. News releases will be made only through the operational/area commander.
  - d. A copy of each release will be forwarded to this Headquarters.

By direction of the Commander:

D, M. FEINMAN CDR, CEC, USN

Chief Staff Officer

OPERATION ORDER

COMCBLANT OPORD 18-66

COMMANDER NAVAL
CONSTRUCTION BATTALIONS
U.S. ATLANTIC FLEET
DAVISVILLE, R.I.
171700Z FEB 66

ANNEX X
DISTRIBUTION LIST

CNO (2)
BUDOCKS (2)
CINCLANTFLT (2)
COMSERVLANT (2)
FMFLANT (2)
MARCORBASE CAMLEJ (2)
2dMARDIV CAMLEJ (2)
CBC DAVISVILLE (5)
CECOS PORHUE (2)
CBC PORHUE (Code 19) (2)
MCB SIX (5)
MCB SEVEN (5)
MCB ONE (2)

By direction of the Commander:

D. M. FEINMAN CDR, CEC, USN